COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2007

ESTIMATE SUMMARY 10:59:38
CONTID: C15570 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15570-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 44 WORK DAYS
Turn Lane & Intersect 50/209 PERCENT TIME: 86.36 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 0504-050
Turn Lane & Intersect 50/209
NAME OF ROAD: 050B
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/08/2007 DATE TIME STARTED 07/09/2007
205 Tunnel Drive DATE LET 03/22/2007 DATE WORK BEGAN
DATE AWARDED 03/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/16/2007 DATE ACCEPTED
CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 07/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 563,784.90 PARTICIPATING $ 439,834.05 $ 28,191.11
AWARD PROJECT AMT: $ 399,752.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 78.01% TOTAL EARNINGS 439,834.05 28,191.11
FUNDS AVAILABLE: $ 123,950.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 439,834.05 28,191.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,996.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 433,837.76 28,191.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 433,837.76 28,191.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28,191.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 1.900 1.900
ACRE 0.000 0.00
3,297.58000 1.900 6,265.40
0010 202-00070 REMOVAL OF BARRICADE 1.000 1.000
EACH 0.000 0.00
362.57000 1.000 362.57
0015 202-00220 REMOVAL OF ASPHALT MAT 634.000 602.000
SY 0.000 0.00
12.18000 602.000 7,332.36
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 90.000 0.000
sy 0.000 0.00
58.02000 0.000 0.00
0021 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,200.000 4,200.000
SY 0.000 0.00
10.00000 4,200.000 42,000.00
0025 202-00250 REMOVAL OF PAVEMENT MARKING 2,440.000 0.000
SF 0.000 0.00
1.58000 0.000 0.00
0030 202-00810 REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
94.88000 3.000 284.64
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 458.000 458.000
LF 0.000 0.00
3.35000 458.000 1,534.30
0038 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
2,750.00000 2.000 5,500.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
142.75000 3.000 428.25
0045 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,965.000 1,965.000
cY 0.000 0.00

8.97000 1,965.000 17,626.05
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,140.000 1,055.070
cy 0.000 0.00
7.96000 1,055.070 8,398.36
0055 207-00205 TOPSOIL 420.000 228.860
cY 0.000 0.00
8.31000 228.860 1,901.83
0060 208-00011 EROSION BALES (WEED FREE) 18.000 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0065 208-00020 *SILT FENCE 3,494.000 3,155.000
LF 0.000 0.00
1.18000 3,155.000 3,722.90
0070 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000
EACH 0.000 0.00
297.69000 2.000 595.38
0075 210-00810 RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
94.88000 10.000 948.80
0080 212-00006 *SEEDING (NATIVE) 1.400 0.000
ACRE 1.400 1,102.50
787.50000 1.400 1,102.50
0085 213-00002 *MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 1.400 1,102.50
787.50000 1.400 1,102.50
0090 213-00061 *MULCH TACKIFIER 190.000 0.000
1B 190.000 399.00
2.10000 190.000 399.00
0095 216-00039 *SOIL RETENTION BLANKET (STRAW) 1,988.000 0.000
SY 1,988.000 5,228.44
2.63000 1,988.000 5,228.44
0100 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,194.470 3,893.590
TON 300.880 5,749.82

19.11000 4,194.470 80,156.32
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,283.000 635.760
TON 0.000 0.00
92.56000 635.760 58,845.95
0106 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 60.000 60.000
TON 0.000 0.00
82.89000 60.000 4,973.40
0110 601-03030 CONCRETE CLASS D (BOX CULVERT) 11.000 2.000
cYy 0.000 0.00
1,050.00000 2.000 2,100.00
0115 602-00020  REINFORCING STEEL (EPOXY COATED) 540.000 0.000
LB 0.000 0.00
3.15000 0.000 0.00
0118 603-10180 18 INCH CORRUGATED STEEL PIPE 144.000 0.000
LF 144.000 9,681.12
67.23000 144.000 9,681.12
0120 603-10300 30 INCH CORRUGATED STEEL PIPE 21.000 0.000
LF 0.000 0.00
92.56000 0.000 0.00
0121 603-10360 36 INCH CORRUGATED STEEL PIPE 21.000 21.000
LF 0.000 0.00
92.56000 21.000 1,943.76
0125 603-30030 30 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
505.40000 0.000 0.00
0126 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
671.08000 2.000 1,342.16
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,031.400 2,031.400
LF 0.000 0.00
16.80000 2,031.400 34,127.52
0135 606-01385 *TRANSITION TYPE 3J 4.000 4.000
EACH 0.000 0.00

939.75000 4.000 3,759.00
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00
976.50000 3.000 2,929.50
0145 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,037.00000 4.000 8,148.00
0150 612-00001 DELINEATOR (TYPE I) 23.000 23.000
EACH 0.000 0.00
15.72000 23.000 361.56
0155 612-00002 DELINEATOR (TYPE II) 12.000 12.000
EACH 0.000 0.00
16.93000 12.000 203.16
0160 612-00003 DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
18.45000 5.000 92.25
0165 614-00011 SIGN PANEL (CLASS I) 73.500 73.500
SF 0.000 0.00
23.75000 73.500 1,745.63
0170 614-00012 SIGN PANEL (CLASS ITI) 58.000 58.000
SF 0.000 0.00
20.54000 58.000 1,191.32
0175 614-01572 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 114.000 114.000
SLIPBASE)
LF 0.000 0.00
24.02000 114.000 2,738.28
0178 614-80385 *RUMBLE STRIP 2,053.000 2,053.000
LF 0.000 0.00
2.75000 2,053.000 5,645.75
0179 619-00005 WATER LINE 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

10,489.50000 1.000 10,489.50
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 626-00000 *MOBILIZATION 1.000 0.909
LS 0.000 0.00
39,621.50000 0.909 36,015.94
0186 625-00001 CONSTRUCTION SURVEYING (HOURLY) 16.500 0.000
HOUR 16.500 2,475.00
150.00000 16.500 2,475.00
0190 627-00003 THERMOPLASTIC PAVEMENT MARKING (INLAID) 50.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0191 626-00000 MOBILIZATION 0.000 0.000
LS 0.909 636.30
700.00000 0.909 636.30
0195 627-00005 *EPOXY PAVEMENT MARKING 56.000 56.000
GAL 0.000 0.00
131.25000 56.000 7,350.00
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 128.000 128.000
(WORD-SYMBOL)
SF 0.000 0.00
15.75000 128.000 2,016.00
0205 630-00000 FLAGGING 837.000 828.500
HOUR 8.500 176.63
20.78000 837.000 17,392.86
0210 630-00007 TRAFFIC CONTROL INSPECTION 19.000 19.000
DAY 0.000 0.00
121.45000 19.000 2,307.55
0215 630-00012 TRAFFIC CONTROL MANAGEMENT 36.000 31.000
DAY 5.000 1,639.80
327.96000 36.000 11,806.56
0220 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
254.75000 5.400 1,375.65
0225 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 10.800
EACH 0.000 0.00
69.88000 10.800 754.70
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 35.100
EACH 0.000 0.00
86.59000 35.100 3,039.31
0235 630-80360 DRUM CHANNELIZING DEVICE 120.000 54.000
EACH 0.000 0.00
44.00000 54.000 2,376.00
0238 630-80370 CONCRETE BARRIER (TEMPORARY) 400.000 360.000
LF 0.000 0.00
43.00000 360.000 15,480.00
0240 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
525.00000 0.000 0.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0248 630-80348 CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
770.40000 1.800 1,386.72
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15570-BID ESTIMATE RUN 12/07/2007
PROJECT: SHE 0504-050 ESTIMATE NO: 0004 10:59:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 563,570.90 $ 28,191.118 439,620.05

CAT NO0400 CONSTRUCTION ENGINEERING

0275 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
214.00000 1.000 214.00
CAT 0400 CURRENT AMT $ 214.00 $ 0.00$ 214.00

PROJECT TOTAL CURRENT AMT § 563,784.90 $ 28,191.11 8 439,834.05



